

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Adilabad District- PMGSY- Package No.AP -VI 0108 - Road from Nennel to Kushnepally - Post facto Extension of Agreement Time up to 31.3.09 without penalty - Orders - Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

**G.O. Rt.No.. 1238**

**:25.8.2009**

**Read :**

From the E-in-C, PMGSY, PR, Hyderabad Ir.No.W15/DEE.I/PMGSY  
Ph.VI/ADB/EOAT/2007-08,dt.3.2.09.

\*\*\*\*\*

**ORDER:**

In the reference read above the Engineer -in- Chief Panchayat Raj, PMGSY Hyderabad has requested to grant the EOAT up to 31.3.2009 without penalty, since the delay is not attributable to the contractor.

**2.** Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time up to 31.3.09 without penalty to the contractor in execution of the work Package No.AP -VI 0108 - "Road from Nennel to Kushnepally" in Adilabad District.

**3.** The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

**4.** A copy of this order is available on the Internet and can be accessed at **[www.ap.gov.in/goir](http://www.ap.gov.in/goir)**.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.  
The Superintending Engineer, Panchayat Raj, Adilabad.  
The Pay and Accounts Officer, Adilabad.  
The Accountant General, AP, Hyderabad.

Copy to:-

The PS to M ( PR & RD )/ PS to Secy .  
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.